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PHASING NOTES
‘ “ 1. MODIFY WESTERN MOST SITE ENTRANCE TO BE TWO-WAY.
2. COMPLETE ALL SITEWORK WEST OF BUILDING INCLUDING
, DRIVES, SIDEWALKS, PARKING, CANOPY, ETC. LANDSCAPING AND
HARDSCAPE WILL BE COMPLETED IN A LATER PHASE.
3. CONSTRUCT TEMPORARY ENTRANCE THRU COURTYARD.
4. RELOCATE PHARMACY ENTRANCE.
- o 5. ADD SMOKE BARRIER PARTITION AND DOORS IN CORRIDOR
. BETWEEN PHARMACY AND PUBLIC ELEVATORS AND UPGRADE
EXISTING CORRIDOR PARTITION AT PHARMACY TO SMOKE
o BARRIER.
] I ] T 1
] | I [ ]
6. MOVE RECEPTION DESK OUT FROM 2-STORY LOBBY INTO 1-
STORY EXISTING LOBBY.
N PHASE 2
-
. 1. DEMOLISH EXISTING VESTIBULE.
1 | f———F— [ !
_ _ _ _ _ mull _ S N = I"_I = _ I s B _ _ 5] - - - 2. CONSTRUCT TUNNEL FROM EXISTING LOBBY TO UNDER NEW
mil + - H CANOPY.
3. CLOSE 2-STORY LOBBY.
L 4. COMPLETE ALL NEW BUILDING CONSTRUCTION ON GROUND
AND FIRST FLOORS EXCEPT FOR ENTRANCE VESTIBULE AND
| TUNNEL AREA.
/ l PHASE 3
| | I | | 1. USE NORTH ENTRANCE AS TEMPORARY ENTRANCE.
2. COMPLETE CONSTRUCTION OF LOBBY AND VESTIBULE.
o o o o o 1 — — | el i — o o o o o o o
1 RIL E + PHASE 4
| | \J VO] | | 1. OCCUPY RECEPTION DESK IN NEW LOBBY.
[
2. COMPLETE RENOVATIONS IN EXISTING LOBBY INCLUDING
I AGENT CASHIER AND TRAVEL CLERK AREAS.
I
I 3. COMPLETE AREA USED AS TEMPORARY ENTRANCE THRU
1 INTAKE/REGISTRATION.
I ﬂ[ 4. COMPLETE CONSTRUCTION OF PLAZA AREA AT NORTH AND
T N WEST SIDES OF BUILDING.
! I
| :
I 1. OCCUPY NEW AREAS INCLUDING LOBBY,
I I INTAKE/REGISTRATION, V.S.0., VOLUNTEERS, ESCORT AND SOCIAL
Ll \ SERVICES.

2. COMPLETE FINISHES IN EXISTING LOBBY, CORRIDOR AT
PHARMACY AND ADJACENT EXISITNG AREAS.
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: I S T T T :
1 [
: 1. MODIFY WESTERN MOST SITE ENTRANCE TO BE TWO-WAY.
2. COMPLETE ALL SITEWORK WEST OF BUILDING INCLUDING
\ DRIVES, SIDEWALKS, PARKING, CANOPY, ETC. LANDSCAPING AND
/H B HARDSCAPE WILL BE COMPLETED IN A LATER PHASE.
g" .y 3. CONSTRUCT TEMPORARY ENTRANCE THRU COURTYARD.
[—] — ] L
L L T L I D 4, RELOCATE PHARMACY ENTRANCE.
5. ADD SMOKE BARRIER PARTITION AND DOORS IN CORRIDOR
BETWEEN PHARMACY AND PUBLIC ELEVATORS AND UPGRADE
EXISTING CORRIDOR PARTITION AT PHARMACY TO SMOKE
‘ . BARRIER.
A N
- 6. MOVE RECEPTION DESK OUT FROM 2-STORY LOBBY INTO 1-
PHASE 3 - TEMP ENTRANCE
[ PHASE 2
v w\ e 1. DEMOLISH EXISTING VESTIBULE.
\‘\J‘/
! ® ® ] 2. CONSTRUCT TUNNEL FROM EXISTING LOBBY TO UNDER NEW
| H| 2 9lH B Hﬂ] CANOPY.
il ====== !:::\:::TJ = —— = = = == — == — \\\
| ! ! ! ! | i | \ \ T 3. CLOSE 2-STORY LOBBY.
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I I I / \S E 2 CORRIDOR | PHASE 4
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' L‘j NU \ 1. OCCUPY RECEPTION DESK IN NEW LOBBY.
r——1
L _ . ~— 2. COMPLETE RENOVATIONS IN EXISTING LOBBY INCLUDING
REMAINS UNOCCUPIED UNTIL = - — - AGENT CASHIER AND TRAVEL CLERK AREAS.
PHASE 5 (EXCEPT RECEPTION H r%' H [ \ H ESCORT H H
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‘ L / —— 2. COMPLETE FINISHES IN EXISTING LOBBY, CORRIDOR AT
— VOLUNTEER ~ | HW ‘ | ﬁ: PHARMACY AND ADJACENT EXISITNG AREAS.
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PHASING NOTES

PHASE 1

1. MODIFY WESTERN MOST SITE ENTRANCE TO BE TWO-WAY.
2. COMPLETE ALL SITEWORK WEST OF BUILDING INCLUDING
DRIVES, SIDEWALKS, PARKING, CANOPY, ETC. LANDSCAPING AND
HARDSCAPE WILL BE COMPLETED IN A LATER PHASE.

3. CONSTRUCT TEMPORARY ENTRANCE THRU COURTYARD.
4. RELOCATE PHARMACY ENTRANCE.

5. ADD SMOKE BARRIER PARTITION AND DOORS IN CORRIDOR
BETWEEN PHARMACY AND PUBLIC ELEVATORS AND UPGRADE
EXISTING CORRIDOR PARTITION AT PHARMACY TO SMOKE
BARRIER.

6. MOVE RECEPTION DESK OUT FROM 2-STORY LOBBY INTO 1-
STORY EXISTING LOBBY.

PHASE 2
1. DEMOLISH EXISTING VESTIBULE.

2. CONSTRUCT TUNNEL FROM EXISTING LOBBY TO UNDER NEW
CANOPY.

3. CLOSE 2-STORY LOBBY.

4. COMPLETE ALL NEW BUILDING CONSTRUCTION ON GROUND
AND FIRST FLOORS EXCEPT FOR ENTRANCE VESTIBULE AND
TUNNEL AREA.

PHASE 3

1. USE NORTH ENTRANCE AS TEMPORARY ENTRANCE.

2. COMPLETE CONSTRUCTION OF LOBBY AND VESTIBULE.
PHASE 4

1. OCCUPY RECEPTION DESK IN NEW LOBBY.

2. COMPLETE RENOVATIONS IN EXISTING LOBBY INCLUDING
AGENT CASHIER AND TRAVEL CLERK AREAS.

3. COMPLETE AREA USED AS TEMPORARY ENTRANCE THRU
INTAKE/REGISTRATION.

4. COMPLETE CONSTRUCTION OF PLAZA AREA AT NORTH AND
WEST SIDES OF BUILDING.

PHASE 5

1. OCCUPY NEW AREAS INCLUDING LOBBY,
INTAKE/REGISTRATION, V.S.0., VOLUNTEERS, ESCORT AND SOCIAL
SERVICES.

2. COMPLETE FINISHES IN EXISTING LOBBY, CORRIDOR AT
PHARMACY AND ADJACENT EXISITNG AREAS.
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